
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/07/2002

ESTIMATE SUMMARY 08:54:18

CONTID: C12524         ESTIMATE NO: 0016 PROG 1999

PCN: 12524-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25/RELOCATION OF SH 85 INT. PERCENT TIME:

PROJECT NO: IM 0252-323                   

I-25/RELOCATION OF SH 85 INT.

NAME OF ROAD: I-25

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

CENTRIC-JONES, LLC PAY PERIOD ENDING 09/04/2002 DATE TIME STARTED 06/07/2001

5490 W. 13TH AVE. DATE LET 05/10/2001 DATE WORK BEGAN

 DATE AWARDED 05/24/2001 DATE TIME STOPPED 08/19/2002

 DATE CONTRACT EXECUTED 05/10/2001 DATE ACCEPTED 08/19/2002

LAKEWOOD CO 80214     303-233-8440 DATE NOTICE TO PROCEED 06/07/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,287,070.67 PARTICIPATING $ $ 27,936.63

AWARD PROJECT AMT: 6,778,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -204.00

SECURITIES ENCUMBERED 204.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.92%

5,707.71

27,936.63

27,936.63

27,936.63

$

$

$

$

7,281,362.96

0.00

7,281,362.96

0.00

7,281,362.96

-15,040.19

15,040.19

7,281,362.96

0.00

AMOUNT DUE 7,281,362.96 27,936.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 27,936.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

237.0 TIME ALLOW: 237

ORIG TIME ALLOW: 220
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PCN: 12524-BID    ESTIMATE RUN 10/07/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

95,400.00000 95,400.001.000

0.00

0010 *REMOVAL OF STRUCTURE 8.000

0.000

202-00001  
 

8.000

EACH

88.40000 707.208.000

0.00

0015 *REMOVAL OF HEADWALL 1.000

0.000

202-00015  
 

1.000

EACH

728.00000 728.001.000

0.00

0020 *REMOVAL OF PIPE 820.000

0.000

202-00035  
 

820.000

LF  

10.40000 8,528.00820.000

0.00

0025 *REMOVAL OF END SECTION 3.000

0.000

202-00037  
 

3.000

EACH

208.00000 624.003.000

0.00

0030 *REMOVAL OF DELINEATOR 257.000

0.000

202-00090  
 

257.000

EACH

4.68000 1,202.76257.000

0.00

0035 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 883.000

0.000

202-00190  
 

883.000

SY  

4.16000 3,673.28883.000

0.00

0040 *REMOVAL OF SIDEWALK 572.000

0.000

202-00200  
 

572.000

SY  

5.20000 2,974.40572.000

0.00

0045 *REMOVAL OF GUTTER 43.000

0.000

202-00202  
 

43.000

LF  

10.40000 447.2043.000

0.00

0050 *REMOVAL OF CURB AND GUTTER 9,518.000

0.000

202-00203  
 

9,518.000

LF  

3.64000 34,645.529,518.000

0.00

0055 *REMOVAL OF CONCRETE PAVEMENT 12,586.000

0.000

202-00210  
 

12,586.000

SY  

3.12000 39,268.3212,586.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 10/07/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT 35,105.000

0.000

202-00220  
 

35,105.000

SY  

2.08000 73,018.4035,105.000

0.00

0065 *REMOVAL OF ASPHALT MAT (PLANING) 9,487.000

0.000

202-00240  
 

9,487.000

SY  

1.87000 17,740.699,487.000

0.00

0070 *REMOVAL OF PAVEMENT MARKING 14,581.000

0.000

202-00250  
 

14,581.000

SF  

2.60000 37,910.6014,581.000

0.00

0075 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00495  
 

0.000

L S 

792.88000 0.000.000

0.00

0080 *REMOVAL OF LIGHT STANDARD 9.000

0.000

202-00700  
 

9.000

EACH

332.80000 2,995.209.000

0.00

0085 *REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000

0.000

202-00805  
 

1.000

EACH

3,785.60000 3,785.601.000

0.00

0090 *REMOVAL OF GROUND SIGN 66.000

0.000

202-00810  
 

66.000

EACH

33.28000 2,196.4866.000

0.00

0095 *REMOVAL OF SIGN PANEL 3.000

0.000

202-00821  
 

3.000

EACH

202.80000 608.403.000

0.00

0100 *REMOVAL OF TRAFFIC SIGNAL POLE 4.000

0.000

202-00840  
 

4.000

EACH

603.20000 2,412.804.000

0.00

0102 REM TRAF SIG CONTROL+CAB REMOVAL OF TRAFFIC SIGNAL 
CONTROLLER & CABINET

1.000

0.000

202-00848  
 

1.000

EACH

1,889.16000 1,889.161.000

0.00

0105 *REMOVAL OF FENCE 120.000

0.000

202-01000  
 

120.000

LF  

5.20000 624.00120.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 10/07/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *REMOVAL OF GUARDRAIL TYPE 3 563.000

0.000

202-01130  
 

563.000

LF  

3.17000 1,784.71563.000

0.00

0115 *REMOVAL OF END ANCHORAGE 7.000

0.000

202-01300  
 

8.000

EACH

192.40000 1,346.807.000

0.00

0120 *PLUG CULVERT 2.000

0.000

202-04001  
 

3.000

EACH

312.00000 624.002.000

0.00

0125 *CLEAN CULVERT 3.000

0.000

202-04002  
 

3.000

EACH

728.00000 2,184.003.000

0.00

0130 *SANDBLASTING 2,740.000

0.000

202-05150  
 

2,740.000

SF  

0.52000 1,424.802,740.000

0.00

0135 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 148,236.000

2,316.000

203-00060  
 

150,552.000

CY  

3.90000 587,152.80150,552.000

9,032.40

0140 *MUCK EXCAVATION 1,838.000

0.000

203-00100  
 

1,838.000

CY  

7.28000 13,380.641,838.000

0.00

0145 *BLADING 178.000

0.000

203-01500  
 

178.000

HOUR

93.60000 16,660.80178.000

0.00

0150 *POTHOLING 33.000

0.000

203-01597  
 

33.000

HOUR

130.00000 4,290.0033.000

0.00

0155 *STRUCTURE EXCAVATION 3,093.000

0.000

206-00000  
 

3,093.000

CY  

4.16000 12,866.883,093.000

0.00

0160 *STRUCTURE BACKFILL (CLASS 1) 146.000

0.000

206-00100  
 

146.000

CY  

15.60000 2,277.60146.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 10/07/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *FILTER MATERIAL (CLASS A) 18.000

0.000

206-00510  
 

18.000

CY  

62.40000 1,123.2018.000

0.00

0170 SHORING 1.000

0.000

206-01750  
 

1.000

L S 

8,547.84000 8,547.841.000

0.00

0175 *EROSION BALES (WEED FREE) 127.000

0.000

208-00011  
 

127.000

EACH

12.48000 1,584.96127.000

0.00

0180 SILT FENCE 239.000

0.000

208-00020  
 

239.000

LF  

1.30000 310.70239.000

0.00

0185 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

4,135.06000 4,135.061.000

0.00

0190 *RESET STRUCTURE 18.000

0.000

210-00001  
 

18.000

EACH

124.80000 2,246.4018.000

0.00

0195 RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

0.000

EACH

530.00000 0.000.000

0.00

0200 *RESET END SECTION 3.000

0.000

210-00015  
 

3.000

EACH

265.00000 795.003.000

0.00

0205 *RESET FIRE HYDRANT 4.000

0.000

210-00050  
 

4.000

EACH

2,188.90000 8,755.604.000

0.00

0210 *RESET TV CAMERAS 1.000

0.000

210-00473  
 

1.000

EACH

863.20000 863.201.000

0.00

0215 *RESET LIGHT STANDARD 3.000

0.000

210-00750  
 

3.000

EACH

790.40000 2,371.203.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 10/07/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *RESET GROUND SIGN 27.000

0.000

210-00810  
 

27.000

EACH

78.00000 2,106.0027.000

0.00

0225 *RESET SIGN PANEL 11.000

0.000

210-00815  
 

11.000

EACH

270.40000 2,974.4011.000

0.00

0230 *RESET TRAFFIC SIGNAL FACE 11.000

-1.000

210-00830  
 

10.000

EACH

322.40000 3,224.0010.000

-322.40

0235 *RESET TRAFFIC SIGNAL POLE 1.000

0.000

210-00840  
 

1.000

EACH

1,331.20000 1,331.201.000

0.00

0240 *RESET PEDESTRIAN PUSH BUTTON 8.000

0.000

210-00860  
 

8.000

EACH

104.00000 832.008.000

0.00

0245 *RESET PEDESTRIAN SIGNAL HEAD 8.000

0.000

210-00865  
 

8.000

EACH

239.20000 1,913.608.000

0.00

0250 *RESET GATE 1.000

0.000

210-01011  
 

1.000

EACH

676.00000 676.001.000

0.00

0253 RES GDRAIL TY 3 RESET GUARD RAIL TYPE 3 288.000

0.000

210-01130  
 

288.000

LF  

12.23000 3,522.24288.000

0.00

0255 *RESET GUARDRAIL THRIE BEAM 800.000

0.000

210-01135  
 

800.000

LF  

10.66000 8,528.00800.000

0.00

0257 RES END ANCHORAGE RESET END ANCHORAGE 1.000

0.000

210-01200  
 

1.000

EACH

491.50000 491.501.000

0.00

0260 *RELAY PIPE (54 INCH) 134.000

0.000

210-02054  
 

134.000

LF  

62.40000 8,361.60134.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 10/07/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *ADJUST MANHOLE 4.000

0.000

210-04010  
 

4.000

EACH

156.00000 624.004.000

0.00

0270 *MODIFY MANHOLE 2.000

0.000

210-04015  
 

2.000

EACH

520.00000 1,040.002.000

0.00

0275 MODIFY INLET 1.000

0.000

210-04020  
 

1.000

EACH

1,590.00000 1,590.001.000

0.00

0276 MODIFY INLET MCR L2, CO#6, MODIFY INLET (SPECIAL) 3.000

0.000

210-04020  
 

3.000

EACH

2,124.80000 6,374.403.000

0.00

0280 MODIFY STRUCTURE 1.000

0.000

210-04025  
 

1.000

EACH

5,300.00000 5,300.001.000

0.00

0285 *ADJUST VALVE BOX 17.000

0.000

210-04050  
 

17.000

EACH

78.00000 1,326.0017.000

0.00

0290 *ADJUST GUARDRAIL 1,025.000

0.000

210-04200  
 

1,025.000

LF  

3.12000 3,198.001,025.000

0.00

0295 *SEEDING (NATIVE) 24.100

0.000

212-00006  
 

24.100

ACRE

256.34000 6,177.7924.100

0.00

0300 *SEEDING (WETLANDS) 0.020

0.000

212-00028  
 

0.020

ACRE

1,040.00000 20.800.020

0.00

0305 *SOIL PREPARATION (SPECIAL) 24.100

0.000

212-00047  
 

24.100

ACRE

2,392.00000 57,647.2024.100

0.00

0310 *MULCHING (WEED FREE HAY) 24.100

0.000

213-00002  
 

24.100

ACRE

297.34000 7,165.8924.100

0.00
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PCN: 12524-BID    ESTIMATE RUN 10/07/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *MULCH TACKIFIER 3,615.000

0.000

213-00061  
 

3,615.000

LB  

1.41000 5,097.153,615.000

0.00

0320 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,856.000

0.000

216-00041  
 

1,856.000

SY  

2.05000 3,804.801,856.000

0.00

0325 *ENVIRONMENTAL HEALTH AND SAFETY 1.000

0.000

250-00100  
 

1.000

L S 

1,641.12000 1,641.121.000

0.00

0330 *HEALTH AND SAFETY OFFICER 9.000

0.000

250-00110  
 

9.000

HOUR

75.30000 677.709.000

0.00

0335 *MATERIAL SAMPLING AND DELIVERY 0.000

0.000

250-00120  
 

0.000

EACH

107.38000 0.000.000

0.00

0340 MATERIAL HANDLING (STOCKPILE) 0.000

0.000

250-00200  
 

0.000

CY  

1,060.00000 0.000.000

0.00

0345 SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

0.000

CY  

2,120.00000 0.000.000

0.00

0350 *HAZARDOUS WASTE DISPOSAL 0.000

0.000

250-00220  
 

0.000

CY  

3,180.00000 0.000.000

0.00

0355 *AGGREGATE BASE COURSE (SPECIAL) 12,259.000

0.000

304-09014  
 

12,259.000

TON 

6.24000 76,496.1612,259.000

0.00

0356 ABC (CL 6) (SPEC) ADDITIONAL LANE ON US 85, CMO 4 1,929.000

0.000

304-06009  
 

1,929.000

TON 

10.60000 20,447.401,929.000

0.00

0360 *RECONDITIONING 45,562.000

0.000

306-01000  
 

45,562.000

SY  

0.62000 28,248.4445,562.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 10/07/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 884.090

0.000

403-00720  
 

884.090

TON 

94.64000 83,670.28884.090

0.00

0370 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-22) 12,267.330

0.000

403-33811  
 

12,267.330

TON 

44.72000 548,595.0012,267.330

0.00

0375 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 10,487.140

0.000

403-33851  
 

10,487.140

TON 

49.24000 516,386.7710,487.140

0.00

0380 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,869.000

0.000

411-10255  
 

3,869.000

GAL 

1.04000 4,023.763,869.000

0.00

0385 *CONCRETE PAVEMENT (6 INCH) 54.000

0.000

412-00600  
 

54.000

SY  

24.71000 1,334.3454.000

0.00

0390 *CONCRETE PAVEMENT (7 INCH) 3,423.000

0.000

412-00700  
 

3,423.000

SY  

32.27000 110,460.213,423.000

0.00

0390 MATERIAL ALLOWANCE DOWEL BASKETS & TIE BARS 0.000

0.000SY  

1.03700 0.000.000

0.00

0395 *CONCRETE PAVEMENT (10 INCH) 15,467.000

0.000

412-01000  
 

15,467.000

SY  

35.96000 556,193.3215,467.000

0.00

0395 MATERIAL ALLOWANCE DOWEL BASKETS & TIE BARS 0.000

0.000SY  

1.48500 0.000.000

0.00

0400 *CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 8,748.000

0.000

412-01020  
 

8,748.000

SY  

51.50000 450,522.008,748.000

0.00

0400 MATERIAL ALLOWANCE DOWEL BASKETS & TIE BARS 0.000

0.000SY  

2.32700 0.000.000

0.00



CONTID: C12524         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 12524-BID    ESTIMATE RUN 10/07/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0403 GEOTEXTILE (SEPARATOR) (CL B) GEOTEXTILE (SEPARATOR) 
(CLASS B)

1,896.000

0.000

420-00131  
 

1,896.000

SY  

2.15000 4,076.401,896.000

0.00

0405 *DRILLED CAISSON (42 INCH) 17.000

0.000

503-00042  
 

17.000

LF  

97.69000 1,660.7317.000

0.00

0405 MATERIAL ALLOWANCE STEEL 0.000

0.000LF  

10.75000 0.000.000

0.00

0410 *DRILLED CAISSON (48 INCH) 63.000

0.000

503-00048  
 

63.000

LF  

132.58000 8,352.5463.000

0.00

0415 TIMBER RETAINING WALL 0.000

0.000

504-08100  
 

0.000

SF  

41.49000 0.000.000

0.00

0420 *RIPRAP (6 INCH) 0.000

0.000

506-00206  
 

0.000

CY  

104.00000 0.000.000

0.00

0425 *RIPRAP (9 INCH) 28.000

0.000

506-00209  
 

28.000

CY  

104.00000 2,912.0028.000

0.00

0430 *RIPRAP (12 INCH) 190.000

0.000

506-00212  
 

159.000

CY  

46.80000 8,892.00190.000

0.00

0435 CONCRETE SLOPE AND DITCH PAVING 14.700

0.000

507-00000  
 

14.700

CY  

346.36000 5,091.4914.700

0.00

0440 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 114.690

0.000

507-00400  
 

114.690

TON 

114.40000 13,120.54114.690

0.00

0445 BRIDGE EXPANSION DEVICE (0-4 INCH) 83.000

0.000

518-01004  
 

83.000

LF  

120.35000 9,989.0583.000

0.00
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PCN: 12524-BID    ESTIMATE RUN

PROJECT: IM 0252-323                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0445 MATERIAL ALLOWANCE 0-4 INCH EXPANSION DEVICES 0.000

0.000LF  

73.00000 0.000.000

0.00

0450 CONCRETE CLASS B 4.100

0.000

601-01000  
 

4.100

CY  

610.03000 2,501.124.100

0.00

0455 CONCRETE CLASS D (BOX CULVERT) 11.100

0.000

601-03030  
 

11.100

CY  

497.14000 5,518.2511.100

0.00

0457 CONC CL D (BRIDGE) FOUND SLEEPER SLAB WAS NOT BUILT 
CORRECTLY.

5.200

0.000

601-03040  
 

5.200

CY  

202.96000 1,055.395.200

0.00

0460 *SLAB JACKING 3,422.000

0.000

601-10250  
 

3,422.000

LB  

7.90000 27,033.803,422.000

0.00

0465 *REINFORCING STEEL 1,295.000

0.000

602-00000  
 

1,295.000

LB  

0.46000 595.701,295.000

0.00

0465 MATERIAL ALLOWANCE BLACK STEEL 0.000

0.000LB  

0.23500 0.000.000

0.00

0470 *15 INCH REINFORCED CONCRETE PIPE 176.000

0.000

603-01150  
 

176.000

LF  

21.84000 3,843.84176.000

0.00

0475 *18 INCH REINFORCED CONCRETE PIPE 723.000

0.000

603-01180  
 

723.000

LF  

23.92000 17,294.16723.000

0.00

0480 *24 INCH REINFORCED CONCRETE PIPE 192.000

0.000

603-01240  
 

192.000

LF  

31.20000 5,990.40192.000

0.00

0485 *30 INCH REINFORCED CONCRETE PIPE 921.000

0.000

603-01300  
 

921.000

LF  

40.56000 37,355.76921.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 10/07/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *36 INCH REINFORCED CONCRETE PIPE 415.000

0.000

603-01360  
 

415.000

LF  

66.56000 27,622.40415.000

0.00

0495 *42 INCH REINFORCED CONCRETE PIPE 428.000

0.000

603-01420  
 

428.000

LF  

83.20000 35,609.60428.000

0.00

0500 *18 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05018  
 

2.000

EACH

416.00000 832.002.000

0.00

0505 *18 INCH CORRUGATED STEEL PIPE 54.000

0.000

603-10180  
 

54.000

LF  

31.20000 1,684.8054.000

0.00

0510 *36 INCH CORRUGATED STEEL PIPE 32.000

0.000

603-10360  
 

32.000

LF  

41.60000 1,331.2032.000

0.00

0515 *48 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10480  
 

0.000

LF  

104.00000 0.000.000

0.00

0520 *60 INCH CORRUGATED STEEL PIPE 45.000

0.000

603-10600  
 

45.000

LF  

78.00000 3,510.0045.000

0.00

0525 6X4 FOOT CONCRETE BOX CULVERT (PRECAST) 103.000

0.000

603-70604  
 

103.000

LF  

382.21000 39,367.63103.000

0.00

0525 MATERIAL ALLOWANCE PRECAST BOX CULVERT 0.000

0.000LF  

156.00000 0.000.000

0.00

0530 *INLET TYPE C (5 FOOT) 1.000

0.000

604-00305  
 

1.000

EACH

1,820.00000 1,820.001.000

0.00

0535 *INLET TYPE D (5 FOOT) 1.000

0.000

604-00505  
 

1.000

EACH

2,189.20000 2,189.201.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 10/07/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 *INLET TYPE D (10 FOOT) 4.000

0.000

604-00510  
 

4.000

EACH

3,115.84000 12,463.364.000

0.00

0545 *INLET TYPE D (DOUBLE) (10 FOOT) 1.000

0.000

604-00610  
 

1.000

EACH

5,354.96000 5,354.961.000

0.00

0550 *INLET TYPE R  L 5 (5 FOOT) 2.000

0.000

604-19105  
 

2.000

EACH

2,750.80000 5,501.602.000

0.00

0555 *INLET TYPE R  L 5 (10 FOOT) 7.000

0.000

604-19110  
 

7.000

EACH

3,354.00000 23,478.007.000

0.00

0560 *INLET TYPE R  L 5 (15 FOOT) 0.000

0.000

604-19115  
 

0.000

EACH

4,799.60000 0.000.000

0.00

0565 *INLET TYPE R  L 10 (5 FOOT) 4.000

0.000

604-19205  
 

4.000

EACH

4,245.28000 16,981.124.000

0.00

0570 *INLET TYPE R  L 10 (10 FOOT) 3.000

0.000

604-19210  
 

3.000

EACH

5,047.12000 15,141.363.000

0.00

0575 *INLET TYPE R  L 15 (5 FOOT) 2.000

0.000

604-19305  
 

2.000

EACH

5,330.00000 10,660.002.000

0.00

0580 *OUTLET STRUCTURE 1.000

0.000

604-20000  
 

1.000

EACH

2,008.70000 2,008.701.000

0.00

0585 *MANHOLE SLAB BASE (10 FOOT) 2.000

0.000

604-30010  
 

2.000

EACH

1,560.00000 3,120.002.000

0.00

0590 *MANHOLE SLAB BASE (15 FOOT) 1.000

0.000

604-30015  
 

1.000

EACH

2,080.00000 2,080.001.000

0.00
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PROJECT: IM 0252-323                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 875.000

0.000

606-00301  
 

875.000

LF  

13.00000 11,375.00875.000

0.00

0600 *END ANCHORAGE TYPE 3D 1.000

0.000

606-01340  
 

1.000

EACH

546.00000 546.001.000

0.00

0605 *TRANSITION TYPE 3G 2.000

0.000

606-01370  
 

2.000

EACH

873.60000 1,747.202.000

0.00

0610 *END ANCHORAGE TYPE 3K 1.000

0.000

606-01390  
 

1.000

EACH

1,081.60000 1,081.601.000

0.00

0615 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 3.000

0.000

606-02001  
 

3.000

EACH

1,263.60000 3,790.803.000

0.00

0620 *END ANCHORAGE (NONFLARED) 1.000

0.000

606-02003  
 

1.000

EACH

1,664.00000 1,664.001.000

0.00

0625 *END POST 4.000

0.000

607-00005  
 

4.000

EACH

156.00000 624.004.000

0.00

0630 *CORNER AND LINE BRACE POST 5.000

0.000

607-00010  
 

5.000

EACH

166.40000 832.005.000

0.00

0635 *FENCE BARBED WIRE WITH METAL POSTS 188.000

0.000

607-01000  
 

188.000

LF  

2.34000 439.92188.000

0.00

0640 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 2,247.000

0.000

607-11300  
 

2,247.000

LF  

2.60000 5,842.202,247.000

0.00

0645 *END POST (CHAIN LINK) 0.000

0.000

607-52905  
 

0.000

EACH

156.00000 0.000.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 10/07/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 *FENCE CHAIN LINK (72 INCH) 0.000

0.000

607-53172  
 

0.000

LF  

18.72000 0.000.000

0.00

0655 *CONCRETE SIDEWALK 4,373.000

0.000

608-00000  
 

4,473.000

SY  

25.74000 112,561.024,373.000

0.00

0660 *CONCRETE CURB RAMP 207.000

0.000

608-00010  
 

207.000

SY  

57.10000 11,819.70207.000

0.00

0665 *CURB AND GUTTER TYPE 2 (SECTION I-B) 5,814.000

0.000

609-21010  
 

5,814.000

LF  

7.23000 42,035.225,814.000

0.00

0670 *CURB AND GUTTER TYPE 2 (SECTION II-B) 14,185.000

0.000

609-21020  
 

14,185.000

LF  

8.22000 116,600.7014,185.000

0.00

0675 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 22,389.000

0.000

610-00020  
 

22,389.000

SF  

5.20000 116,422.8022,389.000

0.00

0680 *DELINEATOR (TYPE I) 142.000

0.000

612-00001  
 

142.000

EACH

13.78000 1,956.76142.000

0.00

0685 *DELINEATOR (TYPE II) 36.000

0.000

612-00002  
 

36.000

EACH

14.56000 524.1636.000

0.00

0690 DELINEATOR (TYPE III) 24.000

0.000

612-00003  
 

24.000

EACH

15.32000 367.6824.000

0.00

0695 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

0.000

LF  

13.36000 0.000.000

0.00

0700 *2 INCH ELECTRICAL CONDUIT (JACKED) 0.000

0.000

613-00201  
 

0.000

LF  

17.68000 0.000.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 10/07/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0705 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 9,121.000

443.000

613-01200  
 

9,692.000

LF  

7.49000 71,634.369,564.000

3,318.07

0710 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,385.000

73.000

613-01300  
 

1,458.000

LF  

11.54000 16,825.321,458.000

842.42

0715 *WIRING 0.800

0.000

613-10000  
 

0.800

L S 

17,472.00000 13,977.600.800

0.00

0717 WIRING CMO #5, TRAFFIC SIGNAL SYSTEM 1.000

0.000

613-10000  
 

1.000

L S 

2,869.19000 2,869.191.000

0.00

0719 WIRING MEADOWS PARKWAY & FACTORY SHOPS INTERSECTION 1.000

0.000

613-10000  
 

1.000

L S 

11,584.84000 11,584.841.000

0.00

0720 *LIGHT STANDARD STEEL (40 FOOT) 10.000

0.000

613-32400  
 

10.000

EACH

2,267.20000 22,672.0010.000

0.00

0725 *LIGHT STANDARD FOUNDATION 13.000

0.000

613-40010  
 

13.000

EACH

613.60000 7,976.8013.000

0.00

0730 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 18.000

0.000

613-70250  
 

18.000

EACH

374.40000 6,739.2018.000

0.00

0735 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (250 WATT) 4.000

0.000

613-72250  
 

4.000

EACH

483.60000 1,934.404.000

0.00

0740 *SIGN PANEL (CLASS I) 217.000

0.000

614-00011  
 

217.000

SF  

16.64000 3,610.88217.000

0.00

0745 *SIGN PANEL (CLASS II) 89.000

0.000

614-00012  
 

89.000

SF  

20.17000 1,795.1389.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 10/07/2002
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0750 *SIGN PANEL (CLASS III) 319.000

0.000

614-00013  
 

319.000

SF  

20.28000 6,469.32319.000

0.00

0755 *STEEL SIGN POST (U-2) 20.000

0.000

614-00200  
 

20.000

LF  

6.76000 135.2020.000

0.00

0760 *STEEL SIGN POST (W 6X12) 67.000

0.000

614-00612  
 

67.000

LF  

30.16000 2,020.7267.000

0.00

0765 *STEEL SIGN POST (W 6X15) 36.000

0.000

614-00615  
 

36.000

LF  

33.28000 1,198.0836.000

0.00

0770 *STEEL SIGN POST (W 8X18) 39.000

0.000

614-00818  
 

39.000

LF  

35.36000 1,379.0439.000

0.00

0775 *STEEL SIGN POST (2 INCH ROUND) 294.000

0.000

614-01502  
 

283.000

LF  

7.80000 2,293.20294.000

0.00

0780 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 71.000

0.000

614-01552  
 

82.000

LF  

30.16000 2,141.3671.000

0.00

0785 *CONCRETE FOOTING (TYPE 1) 4.000

0.000

614-03001  
 

4.000

EACH

504.40000 2,017.604.000

0.00

0790 *CONCRETE FOOTING (TYPE 2) 2.000

0.000

614-03002  
 

2.000

EACH

546.00000 1,092.002.000

0.00

0795 *CONCRETE FOOTING (TYPE 3) 2.000

0.000

614-03003  
 

2.000

EACH

582.40000 1,164.802.000

0.00

0800 *MODIFICATION OF SIGN LEGEND 2.000

0.000

614-07105  
 

2.000

EACH

234.00000 468.002.000

0.00
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REF
NO.
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NO.

ITEM
DESCRIPTION
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QUANTITY/

UNITS
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0802 PED SIG FACE (16) CMO #5 TRAFFIC SIGNAL SYSTEM 4.000

0.000

614-70117  
 

4.000

EACH

934.60000 3,738.404.000

0.00

0805 *TRAFFIC SIGNAL FACE (12-12-12) 21.000

0.000

614-70336  
 

21.000

EACH

868.40000 18,236.4021.000

0.00

0810 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000

1.000

614-70560  
 

5.000

EACH

1,466.40000 7,332.005.000

1,466.40

0815 *PEDESTRIAN PUSH BUTTON 0.000

0.000

614-72860  
 

0.000

EACH

114.40000 0.000.000

0.00

0820 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 16.000

0.000

614-72876  
 

16.000

EACH

603.20000 9,651.2016.000

0.00

0825 *INTERSECTION DETECTION SYSTEM (CAMERA) 3.000

0.000

614-72886  
 

3.000

EACH

22,339.20000 67,017.603.000

0.00

0830 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

70.000

0.000

614-72889  
 

70.000

EACH

499.20000 34,944.0070.000

0.00

0833 TELE INTERCON WIRE CMO # 5, TRAFFIC SIGNAL SYSTEM 5,800.000

0.000

614-72891  
 

5,800.000

LF  

14.08000 81,664.005,800.000

0.00

0835 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000

0.000

614-81010  
 

4.000

EACH

26,351.52000 105,406.084.000

0.00

0840 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000

0.000

614-84000  
 

0.000

EACH

1,164.80000 0.000.000

0.00

0842 SIG-LIGHT SPAN WIRE POLE (12 IN) CMO #5, TRAFFIC 
SIGNAL SYSTEM

4.000

0.000

614-85362  
 

4.000

EACH

4,238.55000 16,954.204.000

0.00
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REF
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NO.
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DESCRIPTION
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QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0845 *PAINT TRAFFIC SIGNAL POLE 4.000

0.000

614-85520  
 

4.000

EACH

452.40000 1,809.604.000

0.00

0847 CTRLER (TY 170E) CMO #5, TRAFFIC SIGNAL SYSTEM 2.000

0.000

614-86245  
 

2.000

EACH

23,720.05000 47,440.102.000

0.00

0850 *TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

614-86710  
 

1.000

L S 

1,643.20000 1,643.201.000

0.00

0855 EMBANKMENT PROTECTOR TYPE 5 1.000

0.000

615-00050  
 

1.000

EACH

2,650.00000 2,650.001.000

0.00

0860 *6 INCH DUCTILE IRON PIPE 39.000

0.000

619-06060  
 

39.000

LF  

62.40000 2,433.6039.000

0.00

0865 *12 INCH DUCTILE IRON PIPE 186.000

0.000

619-06120  
 

186.000

LF  

106.60000 19,827.60186.000

0.00

0870 *6 INCH GATE VALVE 1.000

0.000

619-75048  
 

1.000

EACH

838.24000 838.241.000

0.00

0875 *DETOUR PAVEMENT 9,974.000

0.000

621-00450  
 

10,177.000

SY  

14.16000 141,231.849,974.000

0.00

0880 CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

83,374.30000 83,374.301.000

0.00

0881 CONST SURVEYING (HOUR) CONSTRUCTION SURVEY (HOUR) 6.000

0.000

625-00001  
 

6.000

HOUR

100.00000 600.006.000

0.00

0885 *MOBILIZATION 0.800

0.000

626-00000  
 

0.800

L S 

421,554.87000 337,243.900.800

0.00
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NO.
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NO.
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QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

08:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0890 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

5,300.00000 5,300.001.000

0.00

0895 *EPOXY PAVEMENT MARKING 291.000

0.000

627-00005  
 

291.000

GAL 

67.60000 19,671.60291.000

0.00

0900 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 332.000

0.000

627-00012  
 

332.000

GAL 

46.80000 15,537.60332.000

0.00

0902 PREFORM PLASTIC PVMT MKG (TY C) (INLAID) PREFORMED 
PLASTIC PAVEMENT MARKING (TYPE C) (INLAID)

1,064.000

0.000

627-03003  
 

1,064.000

SF  

10.37000 11,033.681,064.000

0.00

0905 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

478.000

0.000

627-30405  
 

478.000

SF  

19.76000 9,445.28478.000

0.00

0910 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

3,129.000

0.000

627-30410  
 

3,129.000

SF  

10.40000 32,541.603,129.000

0.00

0915 *FLAGGING 3,873.000

0.000

630-00000  
 

3,873.000

HOUR

24.80000 96,050.403,873.000

0.00

0920 *TRAFFIC CONTROL INSPECTION 162.000

0.000

630-00007  
 

162.000

DAY 

104.00000 16,848.00162.000

0.00

0925 *TRAFFIC CONTROL MANAGEMENT 232.000

0.000

630-00012  
 

232.000

DAY 

364.00000 84,448.00232.000

0.00

0930 *FLASHING BEACON (PORTABLE) 3.000

0.000

630-80001  
 

3.000

EACH

1,560.00000 4,680.003.000

0.00

0935 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000

0.000

630-80336  
 

7.000

EACH

364.00000 2,548.007.000

0.00
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NO.
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08:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0940 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 59.000

0.000

630-80341  
 

59.000

EACH

67.60000 3,988.4059.000

0.00

0945 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000

0.000

630-80342  
 

60.000

EACH

130.00000 7,800.0060.000

0.00

0950 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 19.000

0.000

630-80343  
 

19.000

EACH

140.40000 2,667.6019.000

0.00

0955 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 75.000

0.000

630-80344  
 

75.000

SF  

15.60000 1,170.0075.000

0.00

0960 *PORTABLE MESSAGE SIGN PANEL 3.000

0.000

630-80355  
 

3.000

EACH

17,680.00000 53,040.003.000

0.00

0965 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000

0.000

630-80358  
 

3.000

EACH

1,560.00000 4,680.003.000

0.00

0970 *DRUM CHANNELIZING DEVICE 440.000

0.000

630-80360  
 

440.000

EACH

57.20000 25,168.00440.000

0.00

0975 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

0.000

EACH

67.60000 0.000.000

0.00

0980 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 23.000

0.000

630-80364  
 

23.000

EACH

104.00000 2,392.0023.000

0.00

0985 CONCRETE BARRIER (TEMPORARY) 3,620.000

0.000

630-80370  
 

3,620.000

LF  

28.21000 102,120.203,620.000

0.00

0990 *TRAFFIC CONE 350.000

0.000

630-80380  
 

350.000

EACH

17.68000 6,188.00350.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 10/07/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0995 IMPACT ATTENUATOR (TEMPORARY) 4.000

0.000

630-85010  
 

4.000

EACH

8,147.57000 32,590.284.000

0.00

1000 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

1.000

F A 

1.00000 0.000.000

0.00

1005 F/A PARTNERING 111.350

0.000

700-70011  
 

111.350

F A 

1.00000 111.35111.350

0.00

1010 F/A CONCRETE INCENTIVE PAYMENT 19,295.120

0.000

700-70013  
 

19,295.120

F A 

1.00000 19,295.1219,295.120

0.00

1015 F/A INCENTIVE 0.000

0.000

700-70014  
 

0.000

F A 

1.00000 0.000.000

0.00

1020 F/A OJT PILOT 175.200

0.000

700-70022  
 

175.200

F A 

1.00000 175.20175.200

0.00

1025 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

1030 F/A QUALITY INCENTIVE PAYMENT 10,051.870

0.000

700-70025  
 

10,051.870

F A 

1.00000 10,051.8710,051.870

0.00

1035 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1040 F/A TRAFFIC SIGNAL SYSTEM 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

1045 F/A PAVEMENT INCENTIVE -2,759.880

0.000

700-70035  
 

-2,759.880

F A 

1.00000 -2,759.88-2,759.880

0.00
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PCN: 12524-BID    ESTIMATE RUN 10/07/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1050 F/A CONSTRUCT ADDITIONAL LANE ON US 85 0.000

0.000

700-70036  
 

0.000

F A 

1.00000 0.000.000

0.00

1055 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

1060 F/A SPRINKLERS 0.000

9,787.390

700-70320  
 

9,787.390

F A 

1.00000 9,787.399,787.390

9,787.39

1065 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1070 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000

0.000

700-70588  
 

0.000

F A 

1.00000 0.000.000

0.00

1205 ADDED ITEM (DOLLAR)/ CONCRETE PRICE ADJUSTMENT -311.890

0.000

900-00006  
 

-311.890

DOL 

1.00000 -311.89-311.890

0.00

1210 ADDED ITEM (DOLLAR)/ CMO 8 LIGHT PLANT RENTAL 389.110

0.000

900-00006  
 

389.110

DOL 

1.00000 389.11389.110

0.00

1215 F/A DRAINAGE IMPROVEMENT 6 INCH PIPE UNDERDRAIN 15,443.970

0.000

700-70530  
 

15,443.970

F A 

1.00000 15,443.9715,443.970

0.00

1220 F/A TOWN OF CASTLE ROCK LIGHTING 8,968.220

0.000

700-70034  
 

8,968.220

F A 

1.00000 8,968.228,968.220

0.00

1225 F/A MODIFY MODIFY BRIDGE SIDWALK - PLUM CREEK 2,438.410

0.000

700-70131  
 

2,438.410

F A 

1.00000 2,438.412,438.410

0.00
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PCN: 12524-BID    ESTIMATE RUN 10/07/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1230 F/A GRIND BRIDG APPROACH 0.000

3,812.350

700-70034  
 

3,812.350

F A 

1.00000 3,812.353,812.350

3,812.35

CAT 6,107,744.2927,936.636,113,452.05CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE G-17-BG 

1075 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

42,400.00000 42,400.001.000

0.00

1080 *STRUCTURE EXCAVATION 1,042.000

0.000

206-00000  
 

1,042.000

CY  

4.16000 4,334.721,042.000

0.00

1085 *STRUCTURE BACKFILL (FLOW-FILL) 990.000

0.000

206-00065  
 

990.000

CY  

67.60000 66,924.00990.000

0.00

1090 *STRUCTURE BACKFILL (CLASS 2) 269.000

0.000

206-00200  
 

269.000

CY  

7.28000 1,958.32269.000

0.00

1095 *FILTER MATERIAL (CLASS B) 64.000

0.000

206-00520  
 

64.000

CY  

41.60000 2,662.4064.000

0.00

1098 *SANDBLASTING SANDBLASTING (BRIDGE) 10,696.000

0.000

202-05150  
 

10,696.000

SF  

1.60000 17,113.6010,696.000

0.00

1100 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 255.410

0.000

403-33851  
 

255.410

TON 

49.24000 12,576.39255.410

0.00

1105 *STEEL PILING (HP 12X74) 865.000

0.000

502-11274  
 

865.000

LF  

27.08000 23,424.20865.000

0.00

1110 *DRILLED CAISSON (42 INCH) 117.000

0.000

503-00042  
 

117.000

LF  

97.69000 11,429.73117.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 10/07/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:18

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-17-BG 

1115 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 123.800

0.000

507-00100  
 

123.800

CY  

254.58000 31,517.00123.800

0.00

1120 BRIDGE DRAIN (SPECIAL) 2.000

0.000

513-00690  
 

2.000

EACH

2,475.63000 4,951.262.000

0.00

1125 *WATERPROOFING (MEMBRANE) 2,270.000

0.000

515-00120  
 

2,270.000

SY  

7.57000 17,183.902,270.000

0.00

1130 *CONCRETE SEALER 315.000

0.000

515-00400  
 

315.000

SY  

5.23000 1,647.45315.000

0.00

1135 BRIDGE EXPANSION DEVICE (0-4 INCH) 162.000

0.000

518-01004  
 

162.000

LF  

120.35000 19,496.70162.000

0.00

1135 MATERIAL ALLOWANCE EXPANSION DEVICE 0.000

0.000LF  

73.00000 0.000.000

0.00

1140 CONCRETE CLASS D (BRIDGE) 1,192.000

0.000

601-03040  
 

1,192.000

CY  

202.96000 241,928.321,192.000

0.00

1140 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000

0.000CY  

388.80900 0.000.000

0.00

1141 *STRUCTURAL CONCRETE COATING STRUCTURAL CONCRETE 
COATING

16,583.000

0.000

601-40301  
 

16,583.000

SF  

0.64000 10,613.1216,583.000

0.00

1142 ADDED ITEM (DOLLAR)/ CONCRETE PRICE ADJUSTMENT -145.160

0.000

900-00006  
 

-145.160

DOL 

1.00000 -145.16-145.160

0.00

1145 *REINFORCING STEEL (EPOXY COATED) 251,826.000

0.000

602-00020  
 

251,826.000

LB  

0.47000 118,358.22251,826.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 10/07/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:18

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-17-BG 

1150 *BRIDGE RAIL TYPE 10M 305.000

0.000

606-11030  
 

305.000

LF  

73.78000 22,502.90305.000

0.00

1150 MATERIAL ALLOWANCE GUARDRAIL ANCHOR BOLTS 0.000

0.000LF  

5.00000 0.000.000

0.00

1150 MATERIAL ALLOWANCE GUARD RAIL 0.000

0.000LF  

31.00000 0.000.000

0.00

1155 *BRIDGE RAIL TYPE 10M (SPECIAL) 305.000

0.000

606-11032  
 

305.000

LF  

105.47000 32,168.35305.000

0.00

1155 MATERIAL ALLOWANCE GUARDRAIL ANCHOR BOLTS 0.000

0.000LF  

5.00000 0.000.000

0.00

1155 MATERIAL ALLOWANCE GUARD RAIL 0.000

0.000LF  

47.50000 0.000.000

0.00

1160 *FENCE CHAIN LINK (SPECIAL) 0.000

0.000

607-53005  
 

0.000

LF  

78.00000 0.000.000

0.00

1161 FENCE CL (SPEC) (60 IN) VINYL COATED, 3/8" MESH 297.000

0.000

607-53161  
 

297.000

LF  

76.03000 22,580.91297.000

0.00

1162 FENCE CL (SPEC) (96 IN) VINYL COATED, 96" 297.000

0.000

607-53197  
 

297.000

LF  

89.11000 26,465.67297.000

0.00

1163 3/4 IN ELEC COND 3/4 INCH ELECTRICAL CONDUIT 140.000

0.000

613-00075  
 

140.000

LF  

9.49000 1,328.60140.000

0.00

1165 *2 INCH ELECTRICAL CONDUIT 609.000

0.000

613-00200  
 

609.000

LF  

13.36000 8,136.24609.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 10/07/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:18

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-17-BG 

1170 *3 INCH ELECTRICAL CONDUIT 609.000

0.000

613-00300  
 

609.000

LF  

15.29000 9,311.61609.000

0.00

1175 *WIRING 0.200

0.000

613-10000  
 

0.200

L S 

17,472.00000 3,494.400.200

0.00

1180 *PRESTRESSED CONCRETE I (BT63) 2,560.000

0.000

618-00163  
 

2,560.000

LF  

105.58000 270,284.802,560.000

0.00

1180 MATERIAL ALLOWANCE GIRDERS 0.000

0.000LF  

79.20400 0.000.000

0.00

1180 MATERIAL ALLOWANCE GIRDERS 0.000

0.000LF  

82.37200 0.000.000

0.00

1180 MATERIAL ALLOWANCE GIRDERS 0.000

0.000LF  

79.91300 0.000.000

0.00

1180 MATERIAL ALLOWANCE W 16 X 26 STEEL DIAPHRAGMS 0.000

0.000EACH

285.00000 0.000.000

0.00

1185 *MOBILIZATION 0.200

0.000

626-00000  
 

0.200

L S 

421,554.87000 84,310.970.200

0.00

CAT 1,108,958.620.001,108,958.62CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1190 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

39,617.50000 39,617.501.000

0.00

1195 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

23,802.30000 23,802.301.000

0.00



CONTID: C12524         COLORADO DEPARTMENT OF TRANSPORTATION Page 28

PCN: 12524-BID    ESTIMATE RUN 10/07/2002

PROJECT: IM 0252-323                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:18

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1200 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,240.20000 1,240.201.000

0.00

CAT 64,660.000.0064,660.00CURRENT AMT0400 $ $ $

$ 7,281,362.9127,936.63$7,287,070.67$CURRENT AMTPROJECT TOTAL


